CIC#: 99EPA SUPERFUND

Billed Date: 01-Jun-2009

Customer Order Number DW96942036 OV
CORNELL DUBILIER 126017 BZ721

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Mission Assignment No:

Paid By Check No.
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Collection Vou. No.

EPA 556
D.O. Voucher No. BU. Voucher No. Bill No.
27044716
Partial # 53

Billed Office (Mail To):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE
CINCINNATI OH 45268-7002

-Billed Accouriting Classification
6820 X 8145.0000 2005 00 0000 00000000000 00000

: Description
SUPERFUND M&S

Line item Moa :
1 INHOUSE - OTHER RESOURCES

Funds Authorized: $835,000.00

Total Billed Amount: $828,727.61

| Prev Billed Amount: $828,554.01

} Current Billed Amount $173.60

| Total Flux Billed: $0.00
| Prev Flux Billed: $0.00 Date:

$0.00

Current Flux Billed:

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080

01-May-2008 Thru 01-Jun-2009

ko ok k Kk k K K K * R KX Kk * K Kk K x * *

Billing Office (Send Remittance To):

USACE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

~ : Billing Accounting Classification
$173.60

i
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$173.60

96 NA X 3122.0000 G5 08 2416 848 012036 96231
Eaid'No Amount
. ~ ﬂ73.60
Subtotal: $173.60
Total Billed Amount: $173.60I
Less Partial Amount Paid: $0.00,
Payment Due Date: 01-Jul-2009 Pay This Amount: $173.60 >

o $ae 7/efoq__

CERTIFICATE OF OFFICE BILLED

| certify that the above articles were received and accepted or the services performed as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance

payment requested is approved and should be paid as indicated.

Authorized Administrative or Certifying Officer

s T R036
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msfcr.2.1.11 56l bPage: 58
99EPA Date: 02-JUN-2009%

PROGRESS REPORT
KANSAS CITY DISTRICT
CORNELL DUBILIER, NJ

IAG Number: DW96942036 Ow 1

MONTHLY REPCRT FOR MAY 2009

Revised Reimbursable Direct Fund Cite IAG Totals
{96X3122) (68X8145) (96X3122 + 68X8145)

STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $835,000.00 $3,385,000.00 $4,220,000.00
Less Total Expenditures: (-) $828,727.61 $3,097,264.10 $3,925,991.71
Less Undelivered Orders: (-) $0.00 $131,018.90 $131,018.90
Less Commitments: (=) $5,910.61 $0.00 $5,910.61
Funds Available Balance: $361.78 $156,717.00 $157,078.78
BILLING ACTIVITY (96X3122):
Bill Number 27044716

Funds Expended During Report Period: $173.60

Total Billed to Date: $828,727.61

Direct Fund Cite Payments (68X8145):
Funds Expended During Report Period: $8,680.18
Total Expended to Date: $3,097,264.10



msfcr.2.1.11 561 Page: 59
99EPA Date: 02-JUN-2009

PROGRESS REPORT
KANSAS CITY DISTRICT
CORNELL DUBILIER, NJ

IAG Number: DW96942036 &) W=

Bill Number: 27044716
Bill Invoice Date: 01-JUN-2009

Monthly Billing Amount (96X3122): $173.60
Monthly Direct Fund Cite Contract Cost (68X8145): $8,680.18

Costs for Prior Month's Project Costs
Budget Categories Current Month Summary to Date
a Personmnel $0.00 $260,242.98 $260,242.98
b Fringe Benefits $0.00 $138,451.90 $138,451.90
c Travel $0.00 $23,009.24 $23,009.24
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $0.00 $0.00 $0.00
g Construction $0.00 $0.00 $0.00
h Other $173.60 $119,677.35 $119,850.95
i Total Direct Charges $173.60 $541,381.47 $541,555.07
j Total Indirect Charges $0.00 $287,172.54 $287,172.54
k TOTAL $173.60 $828,554.01 $828,727.61

TOTAL LABOR: 0.00 $0.00
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99EPA Date: 02-JUN-2009
PROGRESS REPORT
KANSAS CITY DISTRICT
CORNELL DUBILIER, NJ

IAG Number: DW96942036A o

MONTHLY REPORT FOR MAY 2009
Direct Fund Cite IAG Totals
(96X3122 + 68X8145)

Revised Reimbursable
{96X3122) (68X8145)
STATEMENT OF CHARGES FOR PERIOD:

Total Funds Authorized: $835,000.00 $3,385,000.00 $4,220,000.00

Less Total Expenditures: (-) $828,727.61 $3,097,264.10 $3,925,991.71
Less Undelivered Orders: (-) $0.00 $131,018.90 $131,018.90
Less Commitments: (-) $5,910.61 $0.00 $5,910.61
Funds Available Balance: $361.78 $156,717.00 $157,078.78
BILLING ACTIVITY (96X3122):
Bill Number 27044717

rFunds Expended During Report Period: $173.60

Total Billed to Date: $828,727.61

Direct Fund Cite Payments (68X8145}:
Funds Expended During Report Period: $8,680.18
Total Expended to Date: $3,097,264.10
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99EPA Date: 02-JUN-2009

PROGRESS REPORT
KANSAS CITY DISTRICT
CORNELL DUBILIER, NJ

IAG Number: DW96942036A 0\*

Bill Number: 27044717
Bill Invoice Date: 01-JUN-2009

Monthly Billing Amount (96X3122): $173.60
Monthly Direct Fund Cite Contract Cost (68X8145): $8,680.18

Costs for Prior Month's Project Costs
Budget Categories Current Month Summary to Date
a Personnel $0.00 $0.00 $0.00
b Fringe Benefits $0.00 $0.00 $0.00
¢ Travel $0.00 $0.00 $0.00
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $0.00 $0.00 $0.00
g Construction $0.00 $0.00 $0.00
h Other $0.00 $0.00 $0.00
i Total Direct Charges $0.00 $0.00 $0.00
j Total Indirect Charges $0.00 $0.00 $0.00
k TOTAL $0.00 $0.00 $0.00

TOTAL LABOR: 0.00 $0.00




USACE CENWK MAY 2009
Progress Report for EPA Region Il
Site: Cornell-Dubilier OU-2 (Buildings and Soils) l Phase: l Remedial Design
Bill No.: | 27044716 #53 | IAG No.: | DW96942036 IAG Expiration Date: | Other Corps:
12/31/2009
Reporting | 01May09 01Jun09 EPA RPM USACE PM
Period: Pete Mannino Ken Maas
Work Performed
Narrative e Major work completed under this IAG
e Draft Building Archaeology Report to be finalized.
Meetings e Regular Bi-weekly progress conference calls.
Key »  Final LTTD Remedial Design Completed
Comoleted = Awarded LTTD Remedial Action task order October 2008

Draft Buildings Recordation Report approved by SHPO / EPA.

Projected Work, Meetings, Milestones through next Reporting Period

Narative *  Finalize Building Archaeology Report
Meetings e None
Key = Submittal of the Buildings Recordation Report for National Archives -- Historical
Miestones American Engineering Record (HAER)
J = Task order closeout.
Issues
Technical e None
Schedule: e Complete and Close out task order.
Funding: = $156,717 extra funding / unused dollars on IAG.
= $120,000 approximate under-run on MPI’s task order

MPR to Other = None
Comps
IAG Summary

Feb-05 Dec-05 May-06 Sept-06 Mar-07 Sept-07 Mar-08

Initial Amend Amend Amend Amend Amend Amend
USACE $80,000 | $100,000 | $155,000 $155,000 $155,000 $55,000 $140,000
Contractor $920,000 | ($100,000) | $565,000 $650,000 $650,000 $345,000 $360,000
IAG Totals: | $1,000,000 | $1,000,000 { $720,000 $800,000 $800,000 $400,000 $500,000
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USACE CENWK MAY 2009
Progress Report for EPA Region Ii
Table Total IAG

Continued

USACE $835,000

Contractor | $3,385,000
IAG Totals: | $4,220,000
USACE Expenditure

IAG Labor | Previous Month Current Total Expended Remaining

Funding Expended Bill Amount Funding
$835,000 $828,454.01 $173.60 $828,727.61 $6,272.39

Malcolm Pirnie Expenditure

TIAG Contract Awarded on Available Culrfl(:ltl;ltive Available To

Funding Task Order Funding (In KC) Invoiced Invoice
$3,385,000.00 | $3,228,283.00 $156,717.00 | $3,097,264.10 | $131,018.90
Task Order Obligations (RD — Malcolm Pimnie)
Contract Amount (3) Actual Notes
Date

DACW41-02-D-0003-0034 $22,119.00 03 Jun 05 Project Planning Meeting
DACW41-02-D-0003-0034 $363,669.00 30 Aug 05 | Planning Documents
W912DQ-06-D-0006-0001 $379,000.00 30Mar06 | PDI and Buildings Demo RD
W912DQ-06-D-0006-0001 $613,664.00 18 May 06 | Soils Remedial Design
W912DQ-06-D-0006-0001 $651,548.00 21 Nov06 | Soils RD Funding Increase
W912DQ-06-D-0006-0001 $650,000.00 04 May 07 | Soils RD Funding Increase
W912DQ-06-D-0006-0001 $548,283.00 04 April 08 | Soils RD Funding Increase
TOTAL $3,228,283.00

Task Order Obligations (RA-

Engineering Support— Malcolm Pirnie: Under NYD 1AG)

Contract Amount ($) Actual Notes
Date
Title 2 Services (Engineering
W912DQ-06-D-0006-0001-0017 $77,414.00 29 Aug 07 Support Buildings Demo)
WVN 01 — Funding Increase for
W912DQ-06-D-0006-0001-0017 $92,309..00 06 Sept 08 | CDA QA sampling, ERT Flute
wells, Fish Sampling.
$14,000,000
TOTAL $169,723.00
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USACE CENWK MAY 2009
Progress Report for EPA Region Il

KCD Project Delivery Team

Name Responsibility
Ralph Nunn Contracting Officer
Amy Darpinian Project Chemist
L. Shelley Thomas Contract Specialist
Paul Speckin Civil Engineer
Charles Colbert CIHH
Frank Bales Process Engineer
Julia Kisser COR
J. Gale Spencer Admin
/ 7 S 2 F
Ken Maas™ Date
Project Manager
816-389-3709

30F3




Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)
Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942036
Invoice No. 27044716
Site/Project Site Name Amount
02GZRD02 CORNELL-DUBILIER ELECTRONICS, INC. $173.60

Project Officer Approval By: GOTTESMAN, JUSTIN
Total Invoice Amount: $173.60



Report Date: 09/12/2012 Page 1 of 1

SCORPIOS Proof of Payment

VENDOR CODE: 278348 1 TRANS CODE: PV VOUCHER NO: 27044716
NAME: U.S. ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-AO NO CHECK DISB FLAG: N
: 5722 INTEGRITY DR PROMPT PAY TYPE:

: MILLINGTON,, TN 38054-5005

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. O.: KC00
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2009 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC09188
VOUCHER DATE: 06/19/2009 VOUCHER AMT: 173.60
SCHD DATE: 07/09/2009 HOLDBACK AMT: 0.00
CLOSED DATE: 07/09/2009 CLOSED AMT: 173.60
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW96942036 27044716 G5 27044716 G5
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2009 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC09188
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER °c
SITE PAYMENT CHECK S H
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER T K

278348 1 PV A9002864573 001 02Gz 173.60 00000269 Y
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